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CQKE_HQRK& o .
ONT, MARION: COUNTY WV 26554 o |
RCLA REMOVAL ACTTON - S e
* ATTN: . DENNIS CARNEY, CHARLIE KLEEHAN, ERD/OERR R

;I.A SITUATION (SUNDAY, 12/03/95, 1530 HOURS) ST L
- A. - PERSONNEL ON SCENE: . EPA*l, ERCS-14, SATA~2. » I T R
"B, WEATHER ON SCENE: WARM, PARTLY SUNNY, LATE KORNING e T

- _ RAIN, HIGH TEMP. IN LOWER 60s. .
C. AGENCY - COSTS AS OF C. 0.B. 12/02/95 . CELLING .
' EPA. (DIRECT) ‘$“ 186,388 ,s- 200,000
SRS "EPA (INDIRECT) . 296,334 .. .1380,000
. . SATA . ~.-533,208 .- .. . 685,000
ERCS . . ' 6,027,5%9 AR I oos 114
"OTHER - . -~ . o o
r_uNALLoqarnn, I R ?:- 3,953, 080
. L $7,043,489 $13, 203,194
S D. - osc uzswou ou srwm TO ornzcw nznovnn Acwxvxwrns.-., RN

.HII.» ACTIONS TAKEN K ' ' o
" As. ERCS. éUNTINUED TO SOLIDIFY AND STAGE SLUDGE HATERIAL AT

- B.. ERCS STAGE! APPRox. 500 TONS OF SOLIDIFIE' SLUDGE :

' . . MATERIAL FROM OX POND #2 TO OX POND #£1, FOR SCHEDULED
\uajk‘ T&D OPS ON 12/04/95. TO DATE APPROX. 3,500 TONS OF ox
_ POND #2 SLUDGES ARE STOCKPILED AT OX POND f7]l. -
“¢. _ ERCS UNLOADED ONE LOAD OF LIME THIS D&TE WHICH ARRIVED

- - ON SITE LATE LAST NIGHT. = o

- D ERCS CONTINUED EFFORTS TO HINIHIZE THE LEVEL OF DUST I T
IR ‘'CLOUDS FROM SOLIDIFICATION OPERATIONS. - '
"E. ~ ERCS REPAIRED THE TEHPOR&RY ACCESS ROUTE LEADING INTO

T . O0X POND 2. R
F. ERCS PUHPED WATER FROH Ox POND fl AND #2 INTO DROP Box
ﬁ G. :OERCS CONTINUED DECONNING EQUIPHENT IN PREPARATION FOR
T DEMOBE.

H.‘_,SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
' .MONITORING AND SITE ACTIVITY DOCUHENTATION. o R

I FUTURE PLANS - -
© 7T AL ERCS TO CONTINUE sonznxr:cawron AND swocxpxnxncror ox
7" _ POND #2 MATERIALS. S | B o

" B. ' T&D IS TO RESUME TOMORROW.

'C. ERCS TO CONTINUE PUMPING WATER FROM ox ponns #1 AND #2
.~ INTO DROP BOX #3, AS NEEDED.

D. ERCS TO CONTINUE DECONNING ‘EQUIPMENT FOR DEMOBE.

E. ERCS TO CONTINUE RECEIVING LIME AND KILN DUST. -

YiE MATLOCK, 55"
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